Approved Fgr Release 2001/09/04 : CIA-RDP83T00&&8R000500040001-5

ﬁ;;:ﬁiiﬁﬁﬁd

- b_.-*n.‘..—~—~~—\-—\.“ H

24 0CT 1974

MEMORANDUM FOR: Director of Joint Computer Support

SUBJECT :  ORACLE

The Office of Logistics has been advised that the General
Services Administration (GSA) contract for the ORACLE construc-
tion is scheduled for completion on 13 December 1974, although
it could ostensibly be expedited to 1 December 1974 by payment
of an additional $21,000. Because the ORACLE equipment
delivery schedule has now slipped and because it is likely that
attempting to advance the schedule with increased payments may
not be effective because of cramped working space and material
delays, GSA has been advised that a 13 December 1974 completion
date is acceptable.

STATINTL

Director &f Logistics
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